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RE: Annual Progress Report 
Project # 15-040 
Rockford Memorial Hospital-Riverside Boulevard Campus 

Medical Clinics Building 

To Whom it May Concern: 

Please accept this document in response to the annual progress reporting requirements for the above-
referenced project, consistent with the provisions of Section 1130.760. 

This project was approved by the State Board on November 18, 2015 and involves the establishment of a new 

hospital. 

The project is currently approximately 22.6% complete, and the anticipated completion date remains June 30, 
2019 (it could be earlier). To date, it is estimated that a total of approximately $18,144,892 has been incurred, related 
to project. 

The sources of finds are not anticipated to change from that identified in the Application. 

The major project components completed to date include: 
• facility design 
• core construction 
• building envelope complete 
• major portion of parking lots and trees installed 

• interior finishes in lower floors 
• procurement and installation of major equipment 

The major project components yet to be completed include: 
• interior construction and finishes 
• HVAC equipment completion and startup 
• site work completion 
• inspections and permitting 
• medical equipment installation 
• furniture equipment 

Paul Van Den Heuvel 
Vice President and General Counsel 
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